
1 The allegations are taken from the plaintiff’s complaint.
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UNITED STATES DISTRICT COURT
DISTRICT OF CONNECTICUT

BERNARD-THOMAS BUILDING :
SYSTEMS, LLC, :

Plaintiff, : Civil Action No. 3:04 CV 810 (CFD)
:

v. :
:

THE WEITZ COMPANY, LLC, d/b/a :
THE WEITZ COMPANY - NATIONAL, :

Defendant. :

RULING ON MOTION TO DISMISS

The plaintiff Bernard-Thomas Building Systems (“Bernard-Thomas”), a construction

services company, brought this action in the Connecticut Superior Court alleging breach of

contract, breach of the covenant of good faith and fair dealing, and unjust enrichment under a

subcontract agreement between the parties.  The defendant removed the action to this Court

pursuant to 28 U.S.C. § 1441.  Subject matter jurisdiction is based on diversity of citizenship of

the parties and an amount in controversy in excess of $75,000.  See 28 U.S.C. § 1332.   The

defendant has now filed a motion to dismiss the plaintiff’s complaint under Fed. R. Civ. P.

12(b)(6), for failure to state a claim upon which relief can be granted.

I. Background1

On October 3, 2003, Bernard-Thomas entered a subcontract agreement (“Contract”) with

the defendant Weitz Company, LLC (“Weitz”), in which Bernard-Thomas agreed to render
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services and furnish materials as a subcontractor on the construction of a “commercial life care

facility” called Stoneridge CCRC in Mystic, Connecticut.  Weitz is the general contractor for

Stoneridge CCRC, and Bernard-Thomas was to provide carpentry and related work to the

project.  Bernard-Thomas alleges that it performed its obligations under the Contract, as well as

provided additional work at Weitz’s request.  The defendant, however, breached the Contract by

unilaterally reducing Bernard-Thomas’s applications for payment, interfering with Bernard-

Thomas’s ability to perform the subcontracted work, and improperly terminating Bernard-

Thomas’s employment and banning it from the building site.

Bernard-Thomas expressed its willingness to enter nonbinding mediation to resolve these

disputes, as allowed under the terms of the Contract.  Weitz refused this offer, at which point

Bernard-Thomas filed the present claim.  Weitz has now moved to dismiss Bernard-Thomas’s

claims, pointing out that the section of the Contract dealing with dispute resolution clearly states

that, when the defendant declines to submit to mediation or arbitration, the plaintiff only may

pursue litigation after “final completion” of the building project.  The defendant asserts that the

Mystic facility has not been completed and therefore the plaintiff’s litigation is premature under

the terms of the Contract. 

II. Standard of Review

When considering a Rule 12(b)(6) motion to dismiss, the Court accepts as true all factual

allegations in the complaint and draws inferences from these allegations in the light most

favorable to the plaintiff.  See Scheuer v. Rhodes, 416 U.S. 232, 236 (1974), overruled on other

grounds, Davis v. Scherer, 468 U.S. 183 (1984); Easton v. Sundram, 947 F.2d 1011, 1014-15 (2d



2 As the Contract between Bernard-Thomas and Weitz was referenced in the plaintiff’s
complaint, it properly may be considered in evaluating the motion to dismiss.

3

Cir. 1991), cert. denied, 504 U.S. 911 (1992).  Dismissal is warranted only if, under any set of

facts that the plaintiff can prove consistent with the allegations, it is clear that no relief can be

granted.  See Hishon v. King & Spalding, 467 U.S. 69, 73 (1984); Frasier v. General Elec. Co.,

930 F.2d 1004, 1007 (2d Cir. 1991).  “The issue on a motion to dismiss is not whether the

plaintiff will prevail, but whether the plaintiff is entitled to offer evidence to support his or her

claims.”  United States v. Yale-New Haven Hosp., 727 F. Supp. 784, 786 (D. Conn. 1990) (citing

Scheuer, 416 U.S. at 232).  Thus, a motion to dismiss under 12(b)(6) should not be granted

“unless it appears beyond doubt that the plaintiff can prove no set of facts in support of his claim

which would entitle him to relief.”  Sheppard v. Beerman, 18 F.3d 147, 150 (2d Cir. 1994)

(citations and internal quotations omitted), cert. denied, 513 U.S. 816 (1994).   In its review of a

12(b)(6) motion to dismiss, the Court may consider “only the facts alleged in the pleadings,

documents attached as exhibits or incorporated by reference in the pleadings and matters of

which judicial notice may be taken.”  Samuels v. Air Transport Local 504, 992 F.2d 12, 15 (2d

Cir. 1993).2  

III. Discussion

As Bernard-Thomas has alleged facts sufficient to survive a motion to dismiss, the only

question before the Court is whether its lawsuit is premature under the terms of the Contract. 

The plaintiff concedes that the building project has not been completed, and that its suit

theoretically is barred by the Contract’s provision postponing litigation until “final completion of

the Project.”  The plaintiff argues two reasons, however, as to why that provision should not be



3 The plaintiff also argues that this provision of the Contract should be invalidated
because it violates Article I, Section 10 of the Connecticut Constitution, which states that “All
courts shall be open, and every person for an injury done to him in his person, property or
reputation, shall have remedy by due course of law, and right and justice administered without
sale, denial or delay.”  That section is Connecticut’s “due process and access to the courts
provision . . . and has the same meaning and the same limitations as the federal due process
provision.”  Chmielewski v. Aetna Casualty & Surety Co., 591 A.2d 101, 218 Conn. 646, 656
n.12 (1991).  

Bernard-Thomas here has not been denied due process by either the federal or state
governments; the company contracted with Weitz to delay filing suit, voluntarily postponing the
time at which it could seek procedural remedies.  Parties may contract and waive their rights to
litigate without offending due process.  See, e.g., Quigley-Dodd v. Gen. Accident Ins. Co. of
Am., 772 A.2d 577, 256 Conn. 225, 247 n.11 (2001) (noting that contractual agreements to
arbitrate may be enforced “without thereby raising constitutional concerns about due process”); L
& R Realty v. Conn. Nat’l Bank, 715 A.2d 748, 246 Conn. 1, 10 (1998) (noting that contractual
waiver of right to jury trial is permissible).  The Court finds that the parties’ contract does not
violate the Connecticut Constitution, and will not invalidate it on this basis.

4 The provision applies to all claims “arising out of or related to the Subcontract
Documents or the breach thereof.”  Contract, Exh. D at § 10.1.  Bernard-Thomas’ allegations of
unjust enrichment and breach of the covenant of good faith and fair dealing, which are related to
its breach of contract claim, therefore also are barred if the provision is upheld.
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enforced: the phrase “final completion” is ambiguous, and any requirement to delay litigation is

unconscionable.3  The Court examines the plaintiff’s objections to the Contract in turn.

Under Connecticut law, the intent of the parties as expressed in a written contract is

determined by “a fair and reasonable construction” of the contractual language.  Barnard v.

Barnard, 570 A.2d 690, 214 Conn. 99, 110 (1990).  If that language is clear and unambiguous,

the contract should be given effect according to its terms.  Id.  Here, the language of the Contract

requires that a dissatisfied subcontractor must delay suing over any dispute until “final

completion of the Project.”4  Contract, Exh. D at § 10.3.  The Contract defines “Project” as

“Stoneridge CCRC.”  Given that definition, it is clear that “final completion” means final

completion of Stoneridge CCRC, not merely completion of the subcontractor’s work.  As for the

phrase “final completion” itself, the Court construes it to mean the completion of all construction
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on the facility.  “A court will not torture words to import ambiguity where the ordinary meaning

leaves no room for ambiguity and words do not become ambiguous simply because lawyers or

laymen contend for different meanings.” Barnard, 214 Conn. at 110 (quoting Downs v. National

Casualty Co., 152 A.2d 316, 146 Conn. 490, 494 (1959)).  Therefore, the Contract provision is

not unenforceable for ambiguity.

The plaintiff also argues that this provision should not be enforced due to

unconscionability.  “Unconscionability has both procedural and substantive components,

requiring a demonstration of ‘an absence of meaningful choice on the part of one of the parties

together with contract terms which are unreasonably favorable to the other party.” Williamson v.

Public Storage, Inc., 2004 U.S. Dist. LEXIS 3799, *5 (D. Conn. Mar. 1, 2004) (quoting Emlee

Equip. Leasing Corp. v. Waterbury Transmission, Inc.,  626 A.2d 307, 31 Conn. App. 455,

463-64 (Conn. App. Ct. 1993)); see also Smith v. Mitsubishi Motors Credit of Am., 721 A.2d

1181, 247 Conn. 342, 349-50 (Conn. 1998). 

There is no bright-line test for unconscionability.  When evaluating a contract between

commercial parties, however, Official Comment 1 to § 2-302 of the Uniform Commercial Code

(enacted as Conn. Gen. Stat. § 42a-2-302) suggests that the test is “whether, in the light of the

general commercial background and the commercial needs of the particular trade or case, the

clauses involved are so one-sided as to be unconscionable under the circumstances existing at the

time of the making of the contract.”  Connecticut courts “do not generally find contracts

unconscionable where parties are businesspersons.”  Emlee Equip., 31 Conn. App. at 464.

The plaintiff has not demonstrated any procedural unconscionability, as it could have

declined to accept the subcontractor position and avoided the need to sign a contract.  See Bolduc



5 The Court does find substantively unconscionable the Contract’s language that any
claims brought by the plaintiff prior to final completion of the construction project shall be
“immediately dismiss[ed] with prejudice.”  Contract, Exh. D. at § 10.3.  Because “a dismissal
with prejudice is a final adjudication on the merits that can give rise to res judicata,” that action
could preclude entirely the plaintiff’s ability to seek judicial relief.  Light Sources, Inc. v.
Cosmedico Light, Inc., 2005 U.S. Dist. LEXIS 3698 (D. Conn. Mar. 4, 2005).  The Court
invalidates and declines to enforce this specific clause of the Contract.  See Powertest Corp. v.
Evans, 665 F. Supp. 134, 140 (D. Conn. 1986).

6 The Court notes that, should the Stoneridge facility never reach “final completion” or
should completion be delayed excessively, Bernard-Thomas then might have a claim that the
Contract provision was substantively unconscionable.  Absent such a showing, the language of
the Contract is reasonable and enforceable.
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v. Bridgestone/Firestone, Inc., 116 F. Supp. 2d 322, 324 (D. Conn. 2000).  Neither can the Court

find any substantive unconscionability in the terms of the Contract.  It is true that the Contract’s

provisions are unequal: while the defendant is allowed to pursue litigation at any time, the

plaintiff subcontractor is limited to filing suit after final completion of construction. 

Nonetheless, when the contracting parties are “knowledgeable and commercially sophisticated. . .

in the absence of any other countervailing policy reason, they are bound by the express terms of

the [contract] that they themselves drafted and executed.”  Herbert S. Newman & Partners, P.C.

v. CFC Constr. Ltd. P’ship, 674 A.2d 1313, 236 Conn. 750, 760 (Conn. 1996).  While the

complete waiver of a right to sue might in some circumstances contravene public policy and be

considered unconscionable, the Court finds nothing inherently unconscionable in a party’s

voluntary agreement to bring contractual claims upon completion of the contracted-for project.5

As the contract is not unconscionable, the plaintiff thereby is bound by its terms.  Given

the plaintiff’s admission that the Stoneridge CCRC project has not been completed, the

plaintiff’s complaint is currently barred under section 10.3 to Exhibit D of the Contract.6
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IV. Conclusion

For the above reasons, Defendant’s Motion to Dismiss Plaintiff’s Complaint [Doc. #11]

is GRANTED.  The plaintiff’s complaint is DISMISSED without prejudice.  The Clerk is

directed to close this case.

So ordered this __28th__ day of March 2005 at Hartford, Connecticut.

___/s/ CFD________________________
CHRISTOPHER F. DRONEY
UNITED STATES DISTRICT JUDGE


